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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

INTRODUCTION AND HISTORY

Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona Legislature, established the Transportation
Policy Committee which was tasked with developing a Regional Transportation Plan for Maricopa County, and established the
process for an election to extend the current %2 cent County Transportation Excise Tax. The Regional Transportation Plan includes
both new freeway corridors to serve growth in the region and improvements to the existing system to reduce current and future
congestion. The Regional Transportation Plan also addresses quality of life issues such as noise mitigation, maintenance, litter
control and landscaping. The Regional Transportation Plan has three major components: Freeways/Highways, Transit and Arterial
Roads.

On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend the existing half-cent Sales Tax for
transportation for an additional twenty years to 2026. The extension began January 1, 2006.

The Regional Transportation Plan Freeway Program (RTPFP) is funded by three primary revenue sources: extension of the
Maricopa County transportation excise tax (often referred to as the one-half cent sales tax or Regional Area Road Funds), the
Arizona Department of Transportation’s (ADOT) funds dedicated to Maricopa County and federal funds.

Per ARS 42-6105.E, 56.2 percent of all sales tax collections will be distributed to freeways and state highways; 10.5 percent will be
distributed to arterial street improvements; and 33.3 percent will be distributed to the public transportation fund.

The RTPFP Life Cycle Program includes both new facilities and improvements to the existing system. Operation and maintenance
of the system are also addressed. Projects include new freeway corridors, additional lanes on existing facilities, new interchanges
at arterial cross streets, high occupancy vehicle ramps at system interchanges, noise mitigation and maintenance and operations
programs.

LIFE CYCLE PROGRAM

The concept of a Life Cycle Program refers to a programming approach that forecasts and allocates funds through the full life of a
major funding source. The Life Cycle Program covers the project program through fiscal year 2026, and reflects a fiscal balance
between anticipated revenues and expenditures. The Life Cycle Program provides the necessary management tools to ensure both
ADOT and MAG maintain realistic planning and construction schedules, predicated upon funding, and provide periodic reports to
the public and other governmental agencies.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

The Life Cycle Program for the Regional Transportation Plan provides an effective management tool and a comprehensive view of
planned construction. This document and the philosophy it represents will assist in maximizing transportation dollars and provides a
focus on future transportation needs.

A key management tool used for the Life Cycle Program is the development of certified revenues and costs. Certification involves
the preparation of reliable cost estimates for the entire MAG system, as well as a forecast of revenues available to fund the system.
The costs and revenues are reviewed and certified by ADOT every six months.

PROGRAMMING PROCESS

A.R.S 28-6352 requires ADOT to adopt a budget process that ensures the estimated cost of the system, including corridor and
corridor segments, and does not exceed the total amount of revenues estimated to be available for the system. ADOT’s role is one
of preparing, adopting and executing a program of construction projects by which the MAG plan is implemented. MAG has the role
of establishing the overall system to be built, the priority of the corridors included in the plan, and may recommend a corridor
construction schedule.

The State Transportation Board is scheduled to approve the Tentative FY 2007 - 2011 Regional Transportation Freeway Program
(RTPFEP), for distribution on March 17, 2006 Board meeting.

Projects included in the RTPFP Life Cycle Program generally follow the priorities adopted by the MAG Regional Council. The
following programming changes to the Adopted FY 2006 — 2010 RTPFP Life Cycle Program have been included in the new
program.

Updated some project costs based on the latest design, right of way and construction estimates.
Modified FY 2006 projects to support RTPFP cashflow.

Modified some design and R/W project schedules to align with study schedule.

Modified some construction project schedules to align with design schedule.

Deleted I-17, Buckeye Rd. ramp improvement project.

Modified some Freeway Management System (FMS) projects based on the latest FMS plan.
Transferred remaining Sky Harbor Corridor projects to RTPFP from Proposition 300 Life Cycle Program.

O 0O 0O 0 0 0 O O

Deleted two design related system wide items that will be covered by Management Consultants.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

PROGRAM TRENDS

This certification shows that the revenues and costs are in balance. However, there are some trends that the Department continues
to monitor.

For the first six months of FY 2006, revenue growth rates for the Transportation Excise Tax Revenues have been significantly
stronger compared to average growth rates over the past three years. This is primarily due to the overall strength of the economy in
the Maricopa County region.

FY 2006 bid amounts on several Regional Transportation Plan Freeway Program construction projects reflect significantly higher
costs than estimated. In part, these higher project costs reflect increased costs of construction materials and increased risk of
future commodity supplies. ADOT will continue to monitor construction costs throughout fiscal year 2006 to determine if higher
costs are short term or reflect general long term market trends. IF THESE COST INCREASES ARE LONG-TERM, THEY WILL
HAVE A SUBSTANTIAL IMPACT ON THE PROGRAM AND THE DEPARTMENT’S ABILITY TO DELIVER THE PROGRAM AS
CURRENTLY PLANNED.

ADOT will monitor and review these trends closely, and will continue assessing the potential impact to the program.

ADOT/MAG/RPTA/CTOC PUBLIC HEARING, and ADOT PUBLIC HEARINGS

As part of the process of annually updating the Five-Year Construction Program and the MAG Area Life Cycle Program, the State
Transportation Board holds a series of public hearings around Arizona to provide an opportunity for public comment on the direction
of the programming effort. These sessions are structured to allow comments on any portion of the program attendees wish to
address.

A joint public hearing of the Transportation Board, MAG Regional Council, Regional Public Transit Authority, and the Citizens
Transportation Oversight Committee is scheduled to be held March 10, 2006, to hear public comments. By convening these bodies
at a single hearing, the public has the opportunity to provide information and comments to these decision-makers. In that manner,
these bodies are able to develop a common understanding of the public concerns regarding the Life Cycle Program for freeway
construction in the MAG area.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

The State Transportation Board is scheduled to hold separate public hearings outside the MAG area on April 21, 2006 in Marana
and May 5, 2006 in Flagstaff on the Regional Freeway System Life Cycle Program and the Regional Transportation Plan Freeway
Program.

CITIZENS TRANSPORTATION OVERSIGHT COMMITTEE

On April 21, 1994, HB 2342 established a Citizens Transportation Oversight Committee (CTOC) to facilitate citizen involvement in
the decision-making process for freeway planning and construction. Its primary responsibilities include review and advisory
functions concerning the Regional Transportation Plan, the Transportation Improvement Plan (TIP), changes to the plan, and the
priorities regarding Proposition 300 and Proposition 400 Programs. The legislation requires an annual financial compliance audit
performed by an outside audit firm of the expenditures of the funds. Members were appointed for a maximum period of 3 years by
each of the governing bodies of cities and towns and tribal councils in Maricopa County. The Governor appoints a Chairperson.
Staff support and coordination is provided by the Special Assistant for the Regional Transportation Plan.

Passage of HB 2172 in 1996 repealed the existing CTOC law and created a new seven member CTOC with the same statutory
responsibilities as the original committee. The bill also authorized the new CTOC to:

o Review and make recommendations regarding any proposed major revision to the MAG Transportation Improvement
Program.

o Consult with the State Auditor General regarding the required performance audit of the Regional Freeway System.

o Receive and make recommendations to MAG regarding citizens complaints relative to MAG’s statutory responsibility
over the Regional Freeway System

o Receive, review and make recommendations to the State Transportation Board regarding citizens’ complaints about

the Regional Freeway System.

The new seven-member committee consists of five members appointed by each of the members of the County Board of
Supervisors, an at-large member appointed by the Governor and a Chairperson appointed by the Governor. The CTOC
Chairperson is a voting member of the MAG Regional Council and the Transportation Policy Committee on matters related to the
Regional Transportation Plan, and a nonvoting member of ADOT’s Priority Planning Advisory Committee.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

REVENUES AND FUNDS

Bond Proceeds and Debt Service: The issuance of bonds secured by RARF and HURF revenues are assumed. Interest on the
bond issues is assumed to be 5.0 % maximum. Bond maturities are assumed for up to 20 years. Based on Transportation Board
policy, total outstanding HURF bonds may not exceed $400 million for the MAG Region. Bonds are amortized on a level debt
service basis, and assume no refinancing or restructuring. No additional bonds secured by federal aid revenues are assumed.

Transportation Excise Tax: The forecast was developed during the September 2005 Risk Analysis session. Authority for and
collection of the Proposition 300 transportation excise tax ended on December 31, 2005. The Y% Cent Sales Tax extension
approved through Proposition 400 went into affect on January 1, 2006. Per ARS 42-6105.E, 56.2 percent of all sales tax collections
will be distributed to freeways and state highways; 10.5 percent will be distributed to arterial street improvements; and 33.3 percent
will be distributed to the public transportation fund.

ADOT Discretionary Funds, 37%: A 37 percent share of ADOT Discretionary Funds is programmed for the MAG Region.

Highway User Revenue Fund (HURF), 15%: The MAG area receives annual funding in the form of ADOT 15 percent funds, which
are allocated from the Highway User Revenue Fund. These funds are spent for improvements on controlled access routes on the
State Highway System.

Federal Aid: Federal Aid includes STP and CMAQ funds. The Federal Aid forecast assumes an annual average of $34.1 million
(until FY 2015) of MAG sub-allocated federal funds will be dedicated to the RTP Freeway Program.

CONSTRUCTION COST ESTIMATES
MAG AREA LIFE CYCLE PROGRAM

To develop sound, long-range cost estimates for construction of the MAG system, the Department conducted a thorough review of
its estimating procedures. Attention was directed at both estimating methods and long-range cost trends. Computer programs
were developed by HICKLING LEWIS BROD INC to assess the probabilities of experiencing specific construction cost levels.

Risk assessment workshops were conducted utilizing the HICKLING LEWIS BROD INC Model to evaluate social, economic,
environmental and engineering issues that affect future project or system costs. Workshop panelists who have specific expertise in

Page 9



Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

freeway construction and cost estimating as well as right-of-way appraising participated in the risk assessment process. Written
comments from private sector construction and engineering companies were also included as part of the construction base cost
estimate documentation process.

The construction and right-of-way cost estimates are predicated upon various economic variables and are subject to national, state
and local trends. Final construction and right-of-way cost estimates may vary due to economic factors in the marketplace beyond
the Department’s control. Major changes in the construction industry or real estate market may affect the estimates resulting in
differences between forecast and actual costs. The six-month Life Cycle Certification process is a “check and balance” on actual
verses forecast performance.

CERTIFIED REVENUES AND COSTS

A key management tool used in applying the life cycle programming concept has been the development of certified revenues and
costs. This approach involves the preparation of a set of construction cost estimates for the entire MAG system, as well as a
forecast of revenues available to fund the system during the Life Cycle period. These costs and revenues are reviewed every Six
months and certified by the Department.

This certification of information pertaining to the MAG Freeway Program constitutes the official position of ADOT and is used for all
planning and programming purposes. As indicated, the revenue forecasts and construction cost estimates are reviewed every six
months, updated as appropriate and certified. This process has several benefits. First, it enhances the flow of information to MAG
and the public on a periodic basis. Secondly, it allows for self-examination by ADOT and provides an opportunity to make program
adjustments as necessary. The latest Certification document is available at the Regional Freeway System Office, Arizona
Department of Transportation.

FY 2007 — 2011 REGIONAL TRANSPORTATION PLAN FREEWAY PROGRAM AND REGIONAL FREEWAY SYSTEM (RES)
PROGRAM

The following pages provide a project listing of the Regional Transportation Plan Freeway Program (RTPFP) and RFS Program for
the period FY 2007 - 2011. Projects are identified on an annual basis for the period FY 2007 through FY 2011.

It is important to note that the programming of projects as depicted in this document is on an obligation basis. This means that the
full cost of each project is shown in the fiscal year in which the project is expected to go to bid. Actual flow of cash payments on the
project extends for the duration of work activities, which may span several years. In addition, the bid date for a project programmed

in a given fiscal year is scheduled to occur in a specific month within that fiscal year. This bid date is coordinated with revenue and
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007 - 2011

expenditure cash flow requirements for design, right-of-way acquisition and construction activities occurring throughout the entire
system for the RTPFP.

Another consideration is that the 1990 Federal Clean Air Act Amendments require that transportation plans and programs be in
conformance with applicable air quality plans. To comply with this requirement, MAG conducts a conformity analysis on

transportation projects planned and programmed in the MAG area. As these analyses are completed, the scope and timing of
projects in the ADOT Program may be affected.

The State Transportation Board is scheduled to adopt the FY 2007 - 2011 RTPFP and RFS Life Cycle Program on June 2006.
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Loan Repayments

ItemNo Route BMP CO TRACS Location Length Type of Work D Repayment  Cost
26405 17 MA D DIXILETA DRIVE Design (Repayment) E 2011 $1,000
40106 17 MA C DIXILETA DRIVE TI Construct Tl (Repayment) E 2012 $8,200

I-10 Papago Freeway, Loop 303 to Loop 101: Possible acceleration contingent upon local government funding.
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Summary of Dollars by Freeway (Cost in Thousands)

Regional Freeway Program (RTP) and RFS Life Cycle Construction Program

2007 2008 2009 2010 2011 Total
RTP [-10, PAPAGO AND MARICOPA $12,275 $26,435 $109,710 $218,000 $374,000 $740,420
[-10, RELIEVER $0 $3,000 $3,000 $3,000 $5,000 $14,000
[-17, BLACK CANYON $220,800 $0 $0 $2,295 $1,650 $224,745
SR 51, PIESTEWA $61,400 $0 $0 $0 $220 $61,620
US 60, GRAND AVENUE $7,820 $0 $25,375 $27,165 $0 $60,360
US 60, SUPERSTITION $4,100 $440 $0 $8,000 $400 $12,940
SR 74, CAREFREE HIGHWAY| $1,000 $3,000 $1,000 $3,000 $1,000 $9,000
SR 85 $27,480 $15,665 $25,300 $40,000 $0 $108,445
SR 87, BEELINE $18,000 $0 $0 $0 $0 $18,000
SR 88 $1,500 $0 $0 $0 $0 $1,500
US 93 $26,800 $0 $0 $0 $0 $26,800
101L, AGUA FRIA $7,185 $4,000 $0 $0 $2,600 $13,785
101L, PIMA $102,410 $0 $2,000 $0 $27,430 $131,840
101L, PRICE $0 $17,000 $4,500 $35,500 $0 $57,000
SKY HARBOR EXPRESSWAY| $0 $16,060 $610 $0 $0 $16,670
202L, RED MOUNTAIN $0 $6,895 $104,000 $0 $1,430 $112,325
202L, SANTAN $0 $529 $0 $0 $4,550 $5,079
202L, SOUTH MOUNTAIN $6,300 $40,000 $113,000 $210,000 $270,000 $639,300
303L, ESTRELLA $87,000 $80,000 $110,000 $10,000 $150,000 $437,000
WILLIAMS GATEWAY| $2,000 $2,000 $2,000 $2,000 $0 $8,000
SYSTEMWIDE $68,335 $71,057 $53,519 $46,398 $45,946 $285,255
RFS PIMA FREEWAY] $3,634 $0 $0 $0 $0 $3,634
RED MOUNTAIN FREEWAY| $7,378 $5,400 $0 $0 $0 $12,778
Total $665,417 $291,481 $554,014 $605,358 $884,226 $3,000,496
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RFS, Life Cycle Construction Program, Fiscal Years FY 2007 - 2008

Dollars in Thousands ($000)

ltemNo Resource Route BMP Location Type of Work Funding FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
PIMA FREEWAY
80899 342 101L 48.00 PIMA RD EXTENSION, Construct Roadway RARF $3,634 $0 $0 $0 $0
JPA
SUMMARY TOTAL FOR PIMA FREEWAY, 1 LINE ITEMS $3,634 $0 $0 $0 $0 $3,634

RED MOUNTAIN FREEWAY

80007 323 202L 23.30 POWER RD - UNIVERSITY Construct Landscape RARF $0 $5,400 $0 $0 $0
DR
80507 323 202L 27.80 UNIVERSITY DR - Construct Landscape RARF $1,744 $0 $0 $0 $0
SOUTHERN AVE
80607 323 202L 30.10 US60/202L TI Construct Landscape RARF $5,634 $0 $0 $0 $0
SUMMARY TOTAL FOR RED MOUNTAIN FREEWAY, 3 LINE ITEMS $7,378 $5,400 $0 $0 $0 $12,778

TENTATIVE REGIONAL FREEWAY SYSTEM, LIFE CYCLE CONSTRUCTION PROGRAM, 4 LINE ITEMS $16,412
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No

RESId

Route

BMP

Location

I-10, PAPAGO AND MARICOPA

40011 342 10
43009 342 10
40008 342 10
40007 342 10
13007 342 10
12907 342 10
40111 342 10
40110 342 10
40010 342 10
40009 342 10
40009 342 10
12406 342 10
11307 342 10
11307 342 10
40006 342 10
40108 342 10
40109 342 10
13307 342 10
17206 342 10
17207 342 10
12407 342 10
10103 342 10
I-10, RELIEVER
40208 342 10X
40209 342 10X
40210 342 10X
40211 342 10X

133

133

140
141
147

147

152
152
152
152
152
152
152
152
152
152
152
152
161

161

303L TO DYSART RD
303L TO DYSART RD

SR 101L (AGUA FRIA) TO
1-17

SR 101L (AGUA FRIA) TO
-17

51ST AVE TI

43RD AVE TI

SR 51 TO 40TH ST, CD
ROAD

SR 51 TO 40TH ST, CD
ROAD

40TH ST - BASELINE RD

40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD

SR 202L (SANTAN) TO
RIGGS RD
SR 202L (SANTAN) TO
RIGGS RD

SUMMARY TOTAL FOR I-10, PAPAGO AND MARICOPA, 22 LINE ITEMS

303L (ESTRELLA) TO SR
202L (S MOUNTAIN)
303L (ESTRELLA) TO SR
202L (S MOUNTAIN)
303L (ESTRELLA) TO SR
202L (S MOUNTAIN)
303L (ESTRELLA) TO SR
202L (S MOUNTAIN)

SUMMARY TOTAL FOR I-10, RELIEVER, 4 LINE ITEMS

Type Of Work

Construct HOV/GPL
Design HOV/GPL

Construct general purpose lanes

Design general purpose lanes

Construct Tl improvements
Construct Tl improvements

Construct CD Road
Design & RIW

Construct CD Road
Construct CD Road
Construct CD Road
Construct CD Roads
Construct CD Roads
Construct CD Roads
Design CD Road
Design CD Road
Design CD Road
Design CD Roads
R/W acquisition

R/W acquisition

Construct HOV and general purpose

lane

Design HOV and general purpose lane

R/W Protection

R/W Protection

R/W Protection

R/W Protection

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total

$0 $0 $0 $0  $84,000
$0 $0 $4,620 $0 $0
$0 $0 $0 $68,000 $0
$0 $0 $3,740 $0 $0
$875 $0 $0 $0 $0
$625 $0 $0 $0 $0
$0 $0 $0 $0 $120,000
$0 $0 $0 $20,000 $0
$0 $0 $0 $0  $85,000
$0 $0 $0 $0  $61,800
$0 $0 $0 $0  $23,200
$0 $0 $50,000 $0 $0
$0 $0 $0 $74,235 $0
$0 $0 $0 $55,765 $0
$5,775 $0 $0 $0 $0
$0 $0 $4,675 $0 $0
$0 $0 $4,675 $0 $0
$0 $4,125 $0 $0 $0
$5,000 $0 $0 $0 $0
$0 $20,000 $0 $0 $0
$0 $0 $42,000 $0 $0
$0 $2,310 $0 $0 $0

$12,275 $26,435 $109,710 $218,000 $374,000 $740,420
$0 $3,000 $0 $0 $0
$0 $0 $3,000 $0 $0
$0 $0 $0 $3,000 $0
$0 $0 $0 $0 $5,000

$0 $3,000 $3,000 $3,000 $5,000 $14,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,

Item No RESid Route BMP

1-17, BLACK CANYON
11407 331 17 209
10804 331 17 224
40311 335 17
40511 335 17 215
43010 342 17 205
12506 342 17 211
40107 342 17 215
10308 342 17 215
10308 342 17 215

SR 51, PIESTEWA
40611 335 51 14
10408 342 51 10

US 60, GRAND AVENUE

40207 342 60 138
40309 342 60 138
40509 342 60 149
40310 342 60 149
11507 342 60 149

US 60, SUPERSTITION

43007 323 60 184
40711 342 60

40510 342 60 172
40308 342 60 172

Fiscal Years 2007-2011

Dollars in Thousands ($000)

Location Type Of Work FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
PEORIA AVE / CACTUS Drainage improvements $9,000 $0 $0 $0 $0
RD
SR 74 TI, CAREFREE Reconstruct Tl $17,000 $0 $0 $0 $0
HIGHWAY
ARIZONA CANAL - 101L Design FMS $0 $0 $0 $0 $770
101L - CAREFREE Design FMS $0 $0 $0 $0 $880
HIGHWAY
BETHANY HOME RD TO  Design / Construct pedestrian walkway $0 $0 $0 $2,295 $0
NORTHERN AVE along the frontage roads
GREENWAY RD / Drainage improvements $8,000 $0 $0 $0 $0
THUNDERBIRD RD
SR 101L TO CAREFREE R/W acquisition $7,800 $0 $0 $0 $0
HIGHWAY (SR 74)
SR 101L TO CAREFREE  Reconstruct & widen $114,800 $0 $0 $0 $0
HIGHWAY (SR 74)
SR 101L TO CAREFREE  Reconstruct & widen $64,200 $0 $0 $0 $0
HIGHWAY (SR 74)
SUMMARY TOTAL FOR I-17, BLACK CANYON, 9 LINE ITEMS $220,800 $0 $0 $2,295 $1,650 $224,745
BELL ROAD - 101L Design FMS $0 $0 $0 $0 $220
SHEA BLVD TO SR 101L  Construct HOV lanes and ramp $61,400 $0 $0 $0 $0
(PIMA)
SUMMARY TOTAL FOR SR 51, PIESTEWA, 2 LINE ITEMS  $61,400 $0 $0 $0 $220 $61,620
303L (ESTRELLA) TO SR  Design roadway $1,320 $0 $0 $0 $0
101L (AGUA FRIA)
303L (ESTRELLA) TO SR Widen roadway $0 $0 $24,000 $0 $0
101L (AGUA FRIA)
SR 101L (AGUA FRIA) TO Design roadway $0 $0 $1,375 $0 $0
MCDOWELL RD
SR 101L (AGUA FRIA) TO Widen roadway $0 $0 $0 $27,165 $0
MCDOWELL RD
99TH AVE - 83RD AVE Widen roadway and bridge $6,500 $0 $0 $0 $0
(INCLUDING NEW RIVER
BRIDGE)
SUMMARY TOTAL FOR US 60, GRAND AVENUE, 5 LINE ITEMS ~ $7,820 $0  $25375  $27,165 $0 $60,360
GILBERT RD - POWER Construct landscape $4,100 $0 $0 $0 $0
RD
LINDSAY RD HALF Design Tl $0 $0 $0 $0 $400
INTERCHANGE
I-10 TO SR 101L (PRICE) Construct general purpose lane $0 $0 $0 $8,000 $0
I-10 TO SR 101L (PRICE) Design general purpose lane $0 $440 $0 $0 $0
SUMMARY TOTAL FOR US 60, SUPERSTITION, 4 LINE ITEMS $4,100 $440 $0 $8,000 $400 $12,940
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No

RESId

Route

BMP

Location Type Of Work

SR 74, CAREFREE HIGHWAY

40407
40408
40409
40410
40411
40610

40608

SR 85
13607
40710
13306

15104
10209
20806

342

342

342

342

342

342

342

341
341
341

341
341
341

74

74

74

74

74

74

74

85
85
85

85
85
85

SR 87, BEELINE

13406

13406

SR 88
13506

US 93

13606

341

341

331

342

87

87

88

93

0

0

0

13

20

121
122
131

139
149
152

194

194

223

198

US 60 (GRAND AVE) TO  R/W Protection

303L (ESTRELLA)

US 60 (GRAND AVE) TO  R/W Protection

303L (ESTRELLA)

US 60 (GRAND AVE) TO  R/W Protection

303L (ESTRELLA)

US 60 (GRAND AVE) TO  R/W Protection

303L (ESTRELLA)

US 60 (GRAND AVE) TO  R/W Protection

303L (ESTRELLA)

US 60 TO 303L, MP 13 TO Construct passing lane
MP 15 (EB)

US 60 TO 303L, MP 20 TO Construct passing lanes
MP 22 (EB & WB)

SUMMARY TOTAL FOR SR 74, CAREFREE HIGHWAY, 7 LINE ITEMS

MP 120.54 - MP 122.99 Construct roadway
SR 85 IMPROVEMENTS  Construction

MP 130.71 - MP 137.00 Roadway Reconstruction (utilities
included)
MP 139.01 - MP 141.71 Construct roadway

MP 149.40 - MP 152.01 Reconstruct & widen
SOUTHERN AVE TO I-10  Construct roadway

SUMMARY TOTAL FOR SR 85, 6 LINE ITEMS

FOREST BOUNDARY TO Shoulder widening/median crossovers
NEW FOUR PEAKS & Tl construction
FOREST BOUNDARY TO Shoulder widening/median crossovers
NEW FOUR PEAKS & Tl construction

SUMMARY TOTAL FOR SR 87, BEELINE, 2 LINE ITEMS

FISH CREEK HILL Construct retaining walls

SUMMARY TOTAL FOR SR 88, 1 LINE ITEMS

WICKENBURG BY-PASS  Construct By-Pass
SUMMARY TOTAL FOR US 93, 1 LINE ITEMS

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
$1,000 $0 $0 $0 $0
$0 $1,000 $0 $0 $0
$0 $0 $1,000 $0 $0
$0 $0 $0 $1,000 $0
$0 $0 $0 $0 $1,000
$0 $0 $0 $2,000 $0
$0 $2,000 $0 $0 $0
$1,000 $3,000 $1,000 $3,000 $1,000 $9,000
$0 $0 $9,100 $0 $0
$0 $0 $0 $40,000 $0
$0 $15,665 $0 $0 $0
$18,878 $0 $0 $0 $0
$0 $0 $16,200 $0 $0
$8,602 $0 $0 $0 $0
$27,480 $15,665 $25,300 $40,000 $0 $108,445
$15,000 $0 $0 $0 $0
$3,000 $0 $0 $0 $0
$18,000 $0 $0 $0 $0 $18,000
$1,500 $0 $0 $0 $0
$1,500 $0 $0 $0 $0 $1,500
$26,800 $0 $0 $0 $0
$26,800 $0 $0 $0 $0 $26,800
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No RESid Route BMP
101L, AGUA FRIA
11907 323 101L 8
40811 342 101L
13706 342 101L 0
11807 342 101L 0
40606 342 101L 2
101L, PIMA
40507 335 101L
41011 335 101L
41111 335 101L
13806 335 101L 23
40911 342 101L
43109 342 101L 31
20404 342 101L 34
43107 342 101L 36
101L, PRICE
40708 342 101L 51
40708 342 101L 51
16006 342 101L 54
40810 342 101L 55
40810 342 101L 55
40810 342 101L 55
41110 342 101L 55
40609 342 101L 55

Location

NORTHERN AVE - 31ST

AVE
BEARDSLEY RD TI

-10 TO MC 85 (99TH
AVE)

I-10 TO MC 85 (99TH
AVE)

-10 TO 1-17

Type Of Work

Design and Construction of median
landscaping
Design Tl

Design Roadway
Widen roadway

Construct FMS

SUMMARY TOTAL FOR 101L, AGUA FRIA, 5 LINE ITEMS

PRINCESS DR TO SR
202L (RED MTN)
I-17 TO SR 51

SR 51 - PRINCESS DR
1-17 TO PRINCESS DR
TATUM BLVD -
PRINCESS DR
TATUM BLVD -

PRINCESS DRIVE
64TH STREET TI

PRINCESS DR TO SR
202L (RED MTN)

SR 202L (RED MTN) TO

BASELINE RD

SR 202L (RED MTN) TO

BASELINE RD
BALBOA DRIVE

BASELINE RD TO SR
202L (SANTAN)
BASELINE RD TO SR
202L (SANTAN)
BASELINE RD TO SR
202L (SANTAN)
BASELINE RD TO SR
202L (SANTAN)
BASELINE RD TO SR
202L (SANTAN)

Design & construct FMS

Design FMS

Design FMS

Design & construct FMS
Construct HOV

Design HOV lanes

Construct new TI
Construct HOV lanes

SUMMARY TOTAL FOR 101L, PIMA, 8 LINE ITEMS

Construct HOV lanes

Construct HOV lanes

Construct multi-use path bridge over
the Price Freeway (City of Tempe
sponsor)

Construct HOV lanes

Construct HOV lanes

Construct HOV lanes

Design & construct FMS

Design HOV lanes

SUMMARY TOTAL FOR 101L, PRICE, 8 LINE ITEMS

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
$1,300 $0 $0 $0 $0
$0 $0 $0 $0 $2,600
$0 $500 $0 $0 $0
$0 $3,500 $0 $0 $0
$5,885 $0 $0 $0 $0
$7,185 $4,000 $0 $0 $2,600 $13,785
$6,000 $0 $0 $0 $0
$0 $0 $0 $0 $770
$0 $0 $0 $0 $660
$8,410 $0 $0 $0 $0
$0 $0 $0 $0  $26,000
$0 $0 $2,000 $0 $0
$23,000 $0 $0 $0 $0
$65,000 $0 $0 $0 $0
$102,410 $0 $2,000 $0  $27,430 $131,840
$0 $12,100 $0 $0 $0
$0 $4,900 $0 $0 $0
$0 $0 $2,000 $0 $0
$0 $0 $0 $16,000 $0
$0 $0 $0 $10,300 $0
$0 $0 $0 $3,700 $0
$0 $0 $0 $5,500 $0
$0 $0 $2,500 $0 $0
$0 $17,000 $4,500 $35,500 $0 $57,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No RESid Route

BMP

Location

SKY HARBOR EXPRESSWAY

80407 323 153
82506 323 153
81606 342 153

202L, RED MOUNTAIN

41411 342 202L
41108 342 202L
41209 342 202L
41209 342 202L
43108 342 202L
41109 342 202L
41409 342 202L
41309 342 202L
41308 342 202L
41208 342 202L

202L, SANTAN
41611 335 202L
43208 342 202L
41711 342 202L

0

0

0

10
10
10
10

SUPERIOR AVE -
UNIVERSITY DR
SUPERIOR AVE -
UNIVERSITY DR
SUPERIOR AVE -
UNIVERSITY DR

Type Of Work

Construct Landscape
Design Landscape

Construct Roadway

SUMMARY TOTAL FOR SKY HARBOR EXPRESSWAY, 3 LINE ITEMS

RURAL RD TO SR 101L

I-10/SR51TITO SR
101L, EB

I-10/ SR51 TITO SR
101L, EB

I-10/SR51 TITO SR
101L, EB

RURAL RD TO SR 101L,
WwB

RURAL RD TO SR 101L,
WB

SR 101L TO SR 87

SR 101L TO GILBERT RD
SR 101L TO SR 87
SR 101L TO GILBERT RD

Design GPL
Design roadway

Widen roadway
Widen roadway
Design roadway
Widen roadway

Construct FMS
Construct HOV lanes
Design FMS

Design HOV lanes

SUMMARY TOTAL FOR 202L, RED MOUNTAIN, 10 LINE ITEMS

DOBSON RD TO I-10

LINDSEY RD TO
GILBERT RD
DOBSON RD TO I-10

Design FMS
Design & construct multi-use path

Design HOV/Ramp

SUMMARY TOTAL FOR 202L, SANTAN, 3 LINE ITEMS

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
$0 $0 $610 $0 $0
$0 $60 $0 $0 $0
$0 $16,000 $0 $0 $0
$0 $16,060 $610 $0 $0 $16,670
$0 $0 $0 $0 $1,430
$0 $3,300 $0 $0 $0
$0 $0 $31,500 $0 $0
$0 $0 $28,500 $0 $0
$0 $495 $0 $0 $0
$0 $0 $9,000 $0 $0
$0 $0 $6,000 $0 $0
$0 $0 $29,000 $0 $0
$0 $600 $0 $0 $0
$0 $2,500 $0 $0 $0
$0 $6,8905  $104,000 $0 $1,430 $112,325
$0 $0 $0 $0 $550
$0 $529 $0 $0 $0
$0 $0 $0 $0 $4,000
$0 $529 $0 $0 $4,550 $5,079
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No RESid Route

BMP

Location

202L, SOUTH MOUNTAIN

41211 342 202L
40808 342 202L
40808 342 202L
41210 342 202L
40709 342 202L
41210 342 202L
40809 342 202L
41310 342 202L
41608 342 202L
41307 342 202L
40607 342 202L
41607 342 202L
43008 342 202L
41311 342 202L

303L, ESTRELLA

41408 342 303L
43209 342 303L
41811 342 303L
41407 342 303L
40907 342 303L
40906 342 303L
40908 342 303L
40909 342 303L
40910 342 303L
40807 342 303L
12607 342 303L

51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO 1-10 WEST
51ST AVE TO I-10 WEST

I-10 EAST/SANTAN TI TO
51ST AVE
I-10 EAST/SANTAN TI TO
51ST AVE
I-10 EAST/SANTAN TI TO
51ST AVE
51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO 1-10 WEST

I-10 EAST/SANTAN TI -
51ST AVE

Type Of Work

Construct new freeway
Construct roadway
Construct roadway
Construct roadway
Construct roadway
Construct roadway
Design & R/W

Design & R/IW
Design roadway

EIS/IDCR

R/W & Design
R/W & Design
R/W & Design
R/W acquisition

SUMMARY TOTAL FOR 202L, SOUTH MOUNTAIN, 14 LINE ITEMS

HAPPY VALLEY RD TO
-17

HAPPY VALLEY RD TO
-17

I-10 TO US 60 (GRAND
AVE)

HAPPY VALLEY RD TO
17, Tl @ 1-17

I-10 TO US 60 (GRAND
AVE)

I-10 TO US 60 (GRAND
AVE)

I-10 TO US 60 (GRAND
AVE)

I-10 TO US 60 (GRAND
AVE)

I-10 TO US 60 (GRAND
AVE)

HAPPY VALLEY RD TO
-17

CORRIDOR WIDE

Construct interim roadway
Construct interim roadway
Construct new freeway
Construct Tl

Design & R/IW

Design & R/IW

Design & RIW

Design & R/IW

Design & RIW

Design & R/W interim roadway

R/W protection

SUMMARY TOTAL FOR 303L, ESTRELLA, 11 LINE ITEMS

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
$0 $0 $0 $0 $190,000
$0 $0 $35,200 $0 $0
$0 $0 $24,800 $0 $0
$0 $0 $0 $85,000 $0
$0 $0 $0 $60,000 $0
$0 $0 $0 $25,000 $0
$0 $0 $20,000 $0 $0
$0 $0 $0 $40,000 $0
$0 $10,000 $0 $0 $0
$1,300 $0 $0 $0 $0
$5,000 $0 $0 $0 $0
$0 $30,000 $0 $0 $0
$0 $0 $33,000 $0 $0
$0 $0 $0 $0  $80,000
$6,300 $40,000 $113,000 $210,000 $270,000 $639,300
$0 $70,000 $0 $0 $0
$0 $0  $100,000 $0 $0
$0 $0 $0 $0 $150,000
$30,000 $0 $0 $0 $0
$10,000 $0 $0 $0 $0
$5,000 $0 $0 $0 $0
$0 $10,000 $0 $0 $0
$0 $0 $10,000 $0 $0
$0 $0 $0 $10,000 $0
$40,000 $0 $0 $0 $0
$2,000 $0 $0 $0 $0
$87,000 $80,000  $110,000 $10,000 $150,000 $437,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No

41007

41008

41009

41010

RESid
WILLIAMS GATEWAY

342

342

342

342

Route

888

888

888

888

Location

SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD

Type Of Work

R/W Protection
R/W Protection
R/W Protection

R/W Protection

SUMMARY TOTAL FOR WILLIAMS GATEWAY, 4 LINE ITEMS

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Total
$2,000 $0 $0 $0 $0
$0 $2,000 $0 $0 $0
$0 $0 $2,000 $0 $0
$0 $0 $0 $2,000 $0
$2,000 $2,000 $2,000 $2,000 $0 $8,000

Page 25



Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No RESid
SYSTEMWIDE
41107 114
41506 114
41508 114
41509 114
41410 114
41511 114
42907 166
42908 166
42909 166
42910 166
42911 166
42407 211
42408 211
42409 211
42410 211
42411 211
42307 211
42308 211
42309 211
42310 211
42311 211
42207 211
42208 211
42209 211
42210 211
42211 211
42607 213
42608 213
42609 213
42610 213
42611 213
42707 213
42708 213

Route

888
888
888
888
888
888
888

888

888

888

888

888
888
888
888
888
888
888
888
888
888
888

888

888

888

888

888
888
888
888
888
888
888

BMP

Location

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE

Type Of Work

Asphalt Rubber Noise Mitigation
Asphalt Rubber Noise Mitigation
Asphalt Rubber Noise Mitigation
Noise Mitigation Projects
Noise Mitigation Projects
Noise Mitigation Projects

Highway Maintenance (Landscape,
litter & sweep)

Highway Maintenance (Landscape,
litter & sweep)

Highway Maintenance (Landscape,
litter & sweep)

Highway Maintenance (Landscape,
litter & sweep)

Highway Maintenance (Landscape,
litter & sweep)

Design Change Orders

Design Change Orders
Design Change Orders
Design Change Orders
Design Change Orders
Preliminary Engineering (ADOT Staff)
Preliminary Engineering (ADOT Staff)
Preliminary Engineering (ADOT Staff)
Preliminary Engineering (ADOT Staff)
Preliminary Engineering (ADOT Staff)

Preliminary Engineering (Management
Consultants, 30% Plans Design)
Preliminary Engineering (Management
Consultants, 30% Plans Design)
Preliminary Engineering (Management
Consultants, 30% Plans Design)
Preliminary Engineering (Management
Consultants, 30% Plans Design)
Preliminary Engineering (Management
Consultants, 30% Plans Design)

R/W Advance Acquisition

R/W Advance Acquisition
R/W Advance Acquisition
R/W Advance Acquisition
R/W Advance Acquisition
R/W Plans & Titles
R/W Plans & Titles

Dollars in Thousands ($000)

FY 2007

$18,278
$5,222
$0

$0

$0

$0
$6,000

$0
$0
$0
$0

$3,000
$0

$0

$0

$0
$1,200
$0

$0

$0

$0
$18,000

$0
$0
$0
$0

$5,000
$0
$0
$0
$0
$2,500
$0

FY 2008

$0
$0
$21,000
$0
$0
$0
$0

$10,000
$0
$0
$0

$0
$3,000
$0
$0
$0
$0
$1,200
$0
$0
$0
$0

$18,000
$0
$0
$0

$0
$5,000
$0
$0
$0
$0
$2,500

FY 2009

$0
$0
$0
$1,000
$0
$0
$0

$0
$11,000
$0
$0

$0
$0
$3,000
$0
$0
$0
$0
$1,200
$0
$0
$0

$0
$18,000
$0
$0

$0
$0
$5,000
$0
$0
$0
$0

FY 2010

$0
$0
$0
$0
$1,000
$0
$0

$0
$0
$12,000
$0

$0
$0
$0
$3,000
$0
$0
$0
$0
$1,200
$0
$0

$0
$0
$18,000
$0

$0
$0
$0
$5,000
$0
$0
$0

FY 2011

$0
$0
$0
$0
$0
$1,000
$0

$0
$0
$0
$13,000

$0
$0
$0
$0
$3,000
$0
$0
$0
$0
$1,200
$0

$0
$0
$0
$13,000

$0
$0
$0
$0
$5,000
$0
$0

Total
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2007-2011

Item No
42709

42710
42711
42807
42808
42809
42810
42811
42507
42508
42509
42510
42511
41207

41911

12608
10509
10609

12708
10709
12107
12408
12409
13110
42011
12007
10608

RESId

213
213
213
213
213
213
213
213
227
227
227
227
227
331

335

342
342
342

342
342
345
345
345
345
345
346
346

Route
888

888
888
888
888
888
888
888
888
888
888
888
888
888

888

888
888
888

888
888
888
888
888
888
888
888
888

BMP

Location
MAG REGIONWIDE

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE

MAG REGIONWIDE

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
PARK & RIDE LOT

PARK & RIDE LOT

Type Of Work

R/W Plans & Titles
R/W Plans & Titles
R/W Plans & Titles

R/W Property Management
R/W Property Management
R/W Property Management
R/W Property Management
R/W Property Management

Risk Management Indemnification
Risk Management Indemnification
Risk Management Indemnification
Risk Management Indemnification
Risk Management Indemnification
Construct Ramp Meters (various

locations)

Freeway Management System

Projects

Bottleneck Project Scoping

DCR/EIS study for future projects
Design funding for FY 2011 & 2012

construction projects
Tl improvements

Tl improvements

Freeway Service Patrols
Freeway Service Patrols
Freeway Service Patrols
Freeway Service Patrols
Freeway Service Patrols

Park & Ride Lot
Park & Ride Lot

SUMMARY TOTAL FOR SYSTEMWIDE, 60 LINE ITEMS

Dollars in Thousands ($000)

FY 2007 FY 2008 FY 2009 FY 2010  FY 2011 Total
$0 $0 $2,500 $0 $0
$0 $0 $0 $2,500 $0
$0 $0 $0 $0  $2,500

$500 $0 $0 $0 $0

$0 $500 $0 $0 $0

$0 $0 $500 $0 $0

$0 $0 $0 $500 $0

$0 $0 $0 $0 $500

$2,500 $0 $0 $0 $0

$0 $2,500 $0 $0 $0

$0 $0 $2,500 $0 $0

$0 $0 $0 $2,500 $0

$0 $0 $0 $0  $2,500

$2,500 $0 $0 $0 $0

$0 $0 $0 $0  $3,370

$0 $500 $0 $0 $0

$0 $0 $1,000 $0 $0

$0 $0 $4,072 $0 $0

$0 $3,300 $0 $0 $0

$0 $0 $3,000 $0 $0

$635 $0 $0 $0 $0

$0 $557 $0 $0 $0

$0 $0 $747 $0 $0

$0 $0 $0 $698 $0

$0 $0 $0 $0 $876

$3,000 $0 $0 $0 $0

$0 $3,000 $0 $0 $0
$68,335  $71,057  $53519  $46,398  $45,946 $285,255

$286,081  $554,014  $605,358 $884,226

TENTATIVE RTP FREEWAY PROGRAM, LIFE CYCLE CONSTRUCTION PROGRAM, 189 LINE ITEMS $654,405

$2,984,084

Page 27



